
   2017 City of Kerrville Streets Paving Status Report  

Street From To
Pavement 

Area - sq. ft.
Plan Activity Status Comments

Candice Dr N Lois St N Dead End 10103.13
5% Full Depth Patching & 

Mill and Overlay
Scheduled March

Carol Ann Dr N Mary Frances St N Dead End 7625.07
5% Full Depth Patching & 

Mill and Overlay
Scheduled March

Center St S Milton St S Dead End 2,759.10
5% Full Depth Patching & 

Mill and Overlay
Scheduled March

Fairview Dr N
Around Fairview 

Circle
Dead End 29436.48

5% Full Depth Patching & 

Mill and Overlay
Scheduled April

Hays St N Miller St N Charles St N 4,853.25
5% Full Depth Patching & 

Mill and Overlay
Scheduled April

Jefferson St N Quinlan St N Hays St N 27,628.80
5% Full Depth Patching & 

Mill and Overlay
Scheduled April

Lawson St N Monterey St N W Schreiner St N 7,253.25
5% Full Depth Patching & 

Mill and Overlay
Scheduled April

Lois St N Coronado Dr N Candice Dr N 19,375.28
5% Full Depth Patching & 

Mill and Overlay
Scheduled May

Lois St N Bobwhite Dr N Commerce St N 11,427.82
5% Full Depth Patching & 

Mill and Overlay
Scheduled May

Lois St N Oak Hill Dr N Coronado Dr 27,406.64
5% Full Depth Patching & 

Mill and Overlay
Scheduled May

Lytle St N North St N Jefferson St N 13,066.65
5% Full Depth Patching & 

Mill and Overlay
Scheduled May

W Main St N Fairview Dr N Galbraith Ave N 23,646
5% Full Depth Patching & 

Mill and Overlay
Scheduled June

Malibu Dr N Quinlan Creek Dr N Dead End 12,727.26
5% Full Depth Patching & 

Mill and Overlay
Scheduled June

Mill Run W Blacksmith Ln W SH 27 25,272.48
5% Full Depth Patching & 

Mill and Overlay
Scheduled June

Redbud Ln N Bluebonnet Dr Bluebonnet Dr N 14,595.12
5% Full Depth Patching & 

Mill and Overlay
Scheduled June

Riverhill Blvd E Spring Mill Dr E Turnberry 6650.38
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

5% FULL DEPTH PATCHING & MILL AND OVERLAYPLAN ACTIVITY
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Ross St N Jefferson St N

B St N &     

Aransas St N &     

E Main

11,506.32
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

Stadium Dr N Peterson Dr N Crawford St N 5,318.20
5% Full Depth Patching & 

Mill and Overlay
Scheduled July

     

PLAN ACTIVITY 5% FULL DEPTH PATCHING & MILL AND OVERLAY
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2nd St N Travis St N Everett St N 11,196.09 Pavement Reconstruction Scheduled March

Bluebell Rd N Lake Dr N Lake Dr N 354.78 Pavement Reconstruction Scheduled March

Bow Ln N Singing Wind Dr N Pinto Trl N 12,825.54 Pavement Reconstruction Scheduled April

Bulwer Ave N Washington St N Earl Garrett St N 6,720.61 Pavement Reconstruction Scheduled April

Cypress Dr N Bluebonnet Dr N Jackson Rd N 1,697.76 Pavement Reconstruction Scheduled April

Deer Trl N

Smokey Mountain Dr 

N & Singing Wind Dr 

N Indian Trl N 13,251.60

Pavement Reconstruction Scheduled May

Fairview Dr N Fairview Dr. Fairview Dr. 2,081.16 Pavement Reconstruction Scheduled May

Gilmer St N 2nd St N 1st St N 12,480.75 Pavement Reconstruction Scheduled May

Hays St N Pearl St N Scott St N 5,517.99 Pavement Reconstruction Scheduled June

Lincoln Ave N W Jefferson St N W Main St N 9,143.28 Pavement Reconstruction Scheduled June

Lois St S S Center Ave S Lewis Ave S 12,171.06 Pavement Reconstruction Scheduled July

Lois St S Lois St N S Center Ave 4,734.24 Pavement Reconstruction Scheduled July

Loop 13 S Herzog St S Herzog St S 17,834.64 Pavement Reconstruction Scheduled July

Mimosa St N Dead End W Main St N 10,189.80 Pavement Reconstruction Scheduled August

N Lewis Ave N W Main St N W Water St N 9,450.54
Pavement Reconstruction Scheduled August

N Lewis Ave N Harper St N W Schreiner St N 358.02
Pavement Reconstruction Scheduled August

Patton Ave N Stonewall St N W Jefferson St N 9,056.07
Pavement Reconstruction Scheduled September

PLAN ACTIVITY PAVEMENT RECONSTRUCTION
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Pinto Trl N Wichita Ln N Tomahawk Trl N 3,951.72
Pavement Reconstruction Scheduled September

Rawson St N Lang Dr N Dead End 4,242.24
Pavement Reconstruction Scheduled September

Robinson Ave N Barnett St N North St N 13,512.87
Pavement Reconstruction Scheduled September

S Lewis Ave S Lois St S Lucille St S 9,178.11 Pavement Reconstruction Scheduled Fall

Singing Wind Dr N Olympic Dr N Bow Ln N 48,649.12
Pavement Reconstruction Scheduled Fall

South St N Travis St N Everett St N 11,308.95
Pavement Reconstruction Scheduled Fall

South St N Westminster St N Rawson St N 10,016.73
Pavement Reconstruction Scheduled Fall

South St N Rawson St N Travis St N 9,702.72
Pavement Reconstruction Scheduled Fall

Starkey St S Hugo St S Lowry St S 13,390.14
Pavement Reconstruction Scheduled Fall

Swigert St N Coleman St N W Barnett St N 9,384.66
Pavement Reconstruction Scheduled Fall

Swigert St N Fifer St N McFarland St N 1,445.31
Pavement Reconstruction Scheduled Fall

W Barnett St N Swigert St N Webster Ave N 17,022.96
Pavement Reconstruction Scheduled Fall

W Main St N N Lewis Ave N Cox Ave N 13,347.45
Pavement Reconstruction Scheduled Fall

Wallace St N W Barnett St N Fifer St N 9,106.02
Pavement Reconstruction Scheduled Fall

Wallace St N Blanks St N Upper St N 7,229.79
Pavement Reconstruction Scheduled Fall

Wallace St N Upper St N Coleman St N 7,366.14
Pavement Reconstruction Scheduled Fall

PLAN ACTIVITY PAVEMENT RECONSTRUCTION
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Wigwam Ln N Dead End Pinto Trl N 8,206.92 Pavement Reconstruction Scheduled Fall

W Barnet St N Webster Ave N Paschall Ave N 17,113.98 Pavement Reconstruction

Bluebell Rd N Pecan St N Cypress Dr N 10,409.58 Pavement Reconstruction

Bluebell Rd N Leland St N Pecan St N 4,369.68 Pavement Reconstruction

Canyon Creek Ln E Fairway Dr E Terrace Ln E 1,110.36 Pavement Reconstruction

Carmichael St E Riverside Dr E Dead End 5,045.16 Pavement Reconstruction

S Center St S Guadalupe St S Milton St S 8,188.56 Pavement Reconstruction

Cotton Gin Ln W Blacksmith Ln W Concrete Rd 3,262.95 Pavement Reconstruction

Culberson Ave N Bluebonnet Dr N Leland St N 9,079.83 Pavement Reconstruction

Cypress Dr N Bluebell Rd N Jackson 4,206.33 Pavement Reconstruction

G St S Waggoman Dr S G St E 8,705.07 Pavement Reconstruction

Galbraith Ave N Elm St N Florence St N 6,947.91 Pavement Reconstruction

Hays St N Charles St N Pearl St N 3,370.68 Pavement Reconstruction

Hays St N Scott St N E Davis St N 2,339.55 Pavement Reconstruction

Lake Dr N Culberson Ave N Pershing Ave N 12,708.36 Pavement Reconstruction

Lammers St E Dead End Mack Holliman 3,995.88 Pavement Reconstruction

McFarland St N Hays St N Rodriguez St N 17,281.22 Pavement Reconstruction

Monterrey St N Dead End Lawson St N 6,241.95 Pavement Reconstruction

PLAN ACTIVITY

REMAINING LIST FROM 2016

PAVEMENT RECONSTRUCTION
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Paschal Ave N W Schreiner St N Jefferson St N 5,683.50 Pavement Reconstruction

Pinto Trl N Bow Ln N Caddo Ln N 5,751.54 Pavement Reconstruction

Rolling Green Dr E Preston Trl Loop E Oakland Hill Ln E 15,545.28 Pavement Reconstruction

Tivy St N Prescott St N 5th St N 6,443.28 Pavement Reconstruction

Trails End Ln N Dead End Bridle Path N 7,373.97 Pavement Reconstruction

Westminister St N 1st St N North St N 9,131.94 Pavement Reconstruction
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5th St N Ross St N Dead End 9,912.78
Crack Sealing & 2% 

Patching
Scheduled Spring

A St E Live Oak St E Water St E 9,119.25
Crack Sealing & 2% 

Patching
Scheduled Spring

A St E Live Oak St E A St N 1,728.58
Crack Sealing & 2% 

Patching
Scheduled Spring

A St E Water St E Live Oak St E 4,667.22
Crack Sealing & 2% 

Patching
Scheduled Spring

Alice St N

Methodist 

Encampment Rd N Uvalde St N 12,904.19

Crack Sealing & 2% 

Patching
Scheduled Spring

Alice St N Uvalde St N Tanglewood Ln N 2,962.76
Crack Sealing & 2% 

Patching
Scheduled Spring

Antelope Trl E Beginning Culdesac Ending Culdesac 2,242.00
Crack Sealing & 2% 

Patching
Scheduled Spring

Antelope Trl E Culdesac Riverhill Blvd E 38,626.75
Crack Sealing & 2% 

Patching
Scheduled Spring

Aransas St N A St N Tivy St N & North St N8,940.13
Crack Sealing & 2% 

Patching
Scheduled Spring

Aransas St N Jefferson St N A St N 3,300.38
Crack Sealing & 2% 

Patching
Scheduled Spring

Aransas St N Jefferson St N E Main St N & Ross St N & B St N12,152.28
Crack Sealing & 2% 

Patching
Scheduled Spring

Arcadia Loop S Bear Creek Rd S Dead End 75,782.08
Crack Sealing & 2% 

Patching
Scheduled Spring

Arizona Ash Dr E Dena Dr E Waterfront Dr E 13,665.24
Crack Sealing & 2% 

Patching
Scheduled Spring

Arrowhead Dr E Peaks Cv E Comanche Trace Dr E10,684.44
Crack Sealing & 2% 

Patching
Scheduled Spring

Augusta Cir E Dead End Riverhill Blvd E 7,966.35
Crack Sealing & 2% 

Patching
Scheduled Spring

Barbara Ann St N Lytle St N Ford St N 20,180.61
Crack Sealing & 2% 

Patching
Scheduled Spring

Blanks St N Swigert St N Wallace St N 12,903.30

Crack Sealing & 2% 

Patching
Scheduled Spring

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Bluebell Rd N Dead End Creek Run N 2,580.39
Crack Sealing & 2% 

Patching
Scheduled Spring

Bow Dr N Weston Loop E Main St N 2,208.60
Crack Sealing & 2% 

Patching
Scheduled Spring

Canyon Creek Ln E St Andrews Loop E

St Andrews Loop 

E 9,621.99

Crack Sealing & 2% 

Patching
Scheduled Spring

Carol Ann Dr N Mary Frances St N Lytle St N 8,876.25
Crack Sealing & 2% 

Patching
Scheduled Spring

Carol Ann Dr N Barbara Ann St N Donna Kay Dr N 18,496.62
Crack Sealing & 2% 

Patching
Scheduled Spring

Club View Ct E Dead End Ranch View Ct E 10,654.47
Crack Sealing & 2% 

Patching
Scheduled Spring

Club View Ct E Beginning Culdesac Ending Culdesac 2,122.68
Crack Sealing & 2% 

Patching
Scheduled Spring

Comanche Trace Dr E Stone Creek Dr E Stone Creek Dr E 1,342.36
Crack Sealing & 2% 

Patching
Scheduled Spring

Comanche Trace Dr E Toscano Crt

Mulligan Way E & 

Pinnacle Club Dr E 14,420.75

Crack Sealing & 2% 

Patching
Scheduled Spring

Comanche Trace Dr E Stone Creek Dr E Oak Park Dr E 6,481.66
Crack Sealing & 2% 

Patching
Scheduled Spring

Comanche Trace Dr E Toscano Dr E Double Eagle Dr E 7,040.36

Crack Sealing & 2% 

Patching
Scheduled Spring

Comanche Trace Dr E Kite Dr E Club House Dr E 16,814.65
Crack Sealing & 2% 

Patching
Scheduled Spring

Comanche Trace Dr E Indian Wells Dr E Indian Wells Dr E 9,484.29

Crack Sealing & 2% 

Patching
Scheduled Spring

Comanche Trace Dr E Trace Cir E Toscano Dr E 34,578.35
Crack Sealing & 2% 

Patching
Scheduled Spring

Comanche Trace Dr E Dry Hollow Dr E Rock Barn Dr E 26,423.18
Crack Sealing & 2% 

Patching
Scheduled Spring

Creek Run N Dead End Bluebell Rd N 18,961.56
Crack Sealing & 2% 

Patching
Scheduled Spring

Crestwood Dr N Timberway Ln N Elmwood Dr N 7,637.76
Crack Sealing & 2% 

Patching
Scheduled Spring

CRACK SEALING & 2% PATCHINGPLAN ACTIVITY
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Crestwood Dr N

Methodist 

Encampment Rd N Aspen Dr N 10,786.77

Crack Sealing & 2% 

Patching
Scheduled Spring

Cully Dr S Hill Country Dr S

Louise Hays Park 

Rd S 60,783.97

Crack Sealing & 2% 

Patching
Scheduled Spring

Cully Dr S Lehman Hill Country Dr S 15,951.81

Crack Sealing & 2% 

Patching
Scheduled Spring

Degrasse Dr N Gloucester Pt N Yorktown Blvd N 9,070.92
Crack Sealing & 2% 

Patching
Scheduled Spring

Donna Kay Dr N Donna Kay Dr Lytle St N 4,167.72
Crack Sealing & 2% 

Patching
Scheduled Spring

Donna Kay Dr Lytle St N Donna Kay Dr N 4,948.56
Crack Sealing & 2% 

Patching
Scheduled Spring

Double Eagle Cir E Dead End Double Eagle Dr E 2,967.84
Crack Sealing & 2% 

Patching
Scheduled Spring

Double Eagle Dr E Double Eagle Cir E

Comanche Trace 

Dr E 8,841.69

Crack Sealing & 2% 

Patching
Scheduled Spring

Dry Hollow Cir E Culdesac Dry Hollow Dr E 4,047.03
Crack Sealing & 2% 

Patching
Scheduled Spring

E Main St N Bow Dr N Westminster St N 19,970.55

Crack Sealing & 2% 

Patching
Scheduled Spring

E Main St N Park St N B St 8,662.68
Crack Sealing & 2% 

Patching
Scheduled Spring

E Main St N Bow Dr N Bow Dr N 2,021.76
Crack Sealing & 2% 

Patching
Scheduled Spring

Elm Ridge Rd N Dead End Bluebell Rd N 18,174.78
Crack Sealing & 2% 

Patching
Scheduled Spring

Englewood Dr E Beginning Culdesac Ending Culdesac 11,768.22
Crack Sealing & 2% 

Patching
Scheduled Spring

Englewood Dr E Culdesac Sand Bend Dr E 43,651.98
Crack Sealing & 2% 

Patching
Scheduled Spring

F St N Dead End Park St N 5,786.60
Crack Sealing & 2% 

Patching
Scheduled Spring

Fairway Dr E Riverhill Club Ln Riverhill Club Ln 4,164.24
Crack Sealing & 2% 

Patching
Scheduled Spring

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Fairway Dr E Highridge Ct Riverhill Club Ln 10,407.84
Crack Sealing & 2% 

Patching
Scheduled Spring

Fitch St N Degrasse Dr. Ridge Dr. 3,002.94
Crack Sealing & 2% 

Patching
Scheduled Spring

Flanders Dr N Jennings Blvd N Goss St N 7,587.00
Crack Sealing & 2% 

Patching
Scheduled Spring

Florian Dr N Dead End Fitch St N 2,737.80
Crack Sealing & 2% 

Patching
Scheduled Spring

Ford St N Dead End Mary Frances St N 11,828.70

Crack Sealing & 2% 

Patching
Scheduled Spring

Ford St N Donna Kay Dr N Nancy Beth Dr N 9,241.83
Crack Sealing & 2% 

Patching
Scheduled Spring

Galbraith Ave N Culberson Ave N Jackson Rd N 35,320.05
Crack Sealing & 2% 

Patching
Scheduled Spring

Galbraith Ave N W Main St N W Water St N 8,963.19
Crack Sealing & 2% 

Patching
Scheduled Spring

Glen Rd N Valley Dr N West Ln N 7,315.38
Crack Sealing & 2% 

Patching
Scheduled Spring

Goss St N Mesquite St N Legion Dr N 12,907.45
Crack Sealing & 2% 

Patching
Scheduled Spring

Guadalupe St S Plaza Dr S Woodlawn Ave S 67,144.27
Crack Sealing & 2% 

Patching
Scheduled Spring

Harper St N Patton Ave N N. Lewis Ave 9,795.00
Crack Sealing & 2% 

Patching
Scheduled Spring

Highpointe Ct E (Highridge 

Ct.) Highridge Dr. Fairway Dr E 2,798.28

Crack Sealing & 2% 

Patching
Scheduled Spring

Highridge Dr E Highridge Ct. Deerwood Dr E 13,569.12
Crack Sealing & 2% 

Patching
Scheduled Spring

Hill Country Dr S Cully Dr S Wesley Dr S 42,992.15
Crack Sealing & 2% 

Patching
Scheduled Spring

Hillcrest Ave N Moore St N Wheless Ave N 10,734.66

Crack Sealing & 2% 

Patching
Scheduled Spring

Hillcrest Ave N Wheless Ave N Myrta St N 10,893.15
Crack Sealing & 2% 

Patching
Scheduled Spring

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Hummingbird Ln N Virginia Dr N Lois St N 15,705.97
Crack Sealing & 2% 

Patching
Scheduled Spring

Hummingbird Ln N Jack Dr N Virginia Dr N 14,547.73
Crack Sealing & 2% 

Patching
Scheduled Spring

Jack Dr N Hummingbird Ln N Bobwhite Dr N 36,096.94
Crack Sealing & 2% 

Patching
Scheduled Spring

Jackson Rd N Bluebell Rd N Galbraith Ave N 14,145.95
Crack Sealing & 2% 

Patching
Scheduled Spring

Jackson Rd N Cypress Dr N Fairview Dr N 7,217.35
Crack Sealing & 2% 

Patching
Scheduled Spring

Jackson Rd N Woodcrest Dr N Cypress Dr N 7,168.70
Crack Sealing & 2% 

Patching
Scheduled Spring

Jackson Rd N Fairview Dr N Bluebell Rd N 5,649.00
Crack Sealing & 2% 

Patching
Scheduled Spring

Jackson Rd N Mockingbird Ln N Cardinal Dr N 18,739.70
Crack Sealing & 2% 

Patching
Scheduled Spring

Jasper Ln N Ivy Ln N

Sendero Ridge Dr 

N 6,987.60

Crack Sealing & 2% 

Patching
Scheduled Spring

Jefferson St N Clay St N Quinlan St N 28,169.40
Crack Sealing & 2% 

Patching
Scheduled Spring

Jefferson St N Aransas St N Aransas St N 1,975.40
Crack Sealing & 2% 

Patching
Scheduled Spring

Jefferson St N Tivy St N St. Peter St. 18,188.80
Crack Sealing & 2% 

Patching
Scheduled Spring

Jefferson St N Washington St N Earl Garrett St N 26,638.08
Crack Sealing & 2% 

Patching
Scheduled Spring

Jefferson St N St. Peter St. Washington St N 38,178.56
Crack Sealing & 2% 

Patching
Scheduled Spring

Kenwood Cir E Dead End Englewood Dr E 7,362.36
Crack Sealing & 2% 

Patching
Scheduled Spring

Kite Dr E Dead End Kite Ct E. 2,563.68
Crack Sealing & 2% 

Patching
Scheduled Spring

La Cumbre Dr E Dead End First Island 16,094.70
Crack Sealing & 2% 

Patching
Scheduled Spring

Legion Dr N

Loop 534 Veterans 

HWY Jennings Blvd N 19,793.52

Crack Sealing & 2% 

Patching
Scheduled Spring

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Leslie Dr N Lloyd Dr N SH 16 40,333.26
Crack Sealing & 2% 

Patching
Scheduled Spring

Lime Creek Rd W Caribou Ln W Fallow Dr W 7,429.86

Crack Sealing & 2% 

Patching
Scheduled Spring

Lime Creek Rd W Fallow Dr W Homestead Dr W 7,646.67

Crack Sealing & 2% 

Patching
Scheduled Spring

Lime Creek Rd W Dead End Caribou Ln W 7,383.42
Crack Sealing & 2% 

Patching
Scheduled Spring

Lois St N Crestwood Dr N

Methodist 

Encampment Rd N 14,906.52

Crack Sealing & 2% 

Patching
Scheduled Spring

Lois St N Goat Creek Rd Merdian Blvd 55,172.64
Crack Sealing & 2% 

Patching
Scheduled Spring

Lois St N Merdian Blvd 1609 N. 1,970.88
Crack Sealing & 2% 

Patching
Scheduled Spring

Los Cedros Loop N Los Cedros Los Cedros 37,060.47
Crack Sealing & 2% 

Patching
Scheduled Spring

Los Cedros Loop N Harper Rd Los Cedros Loop 4,989.33
Crack Sealing & 2% 

Patching
Scheduled Spring

Lytle St N Barbara Ann St N Nancy Beth Dr N 8,407.53
Crack Sealing & 2% 

Patching
Scheduled Spring

Lytle St N Donna Kay Dr N 5th St N 5,455.08
Crack Sealing & 2% 

Patching
Scheduled Spring

Lytle St N Carol Ann Dr N Barbara Ann St N 26,543.97

Crack Sealing & 2% 

Patching
Scheduled Spring

Maple St N Beech St N Agarita St N 7,688.42
Crack Sealing & 2% 

Patching
Scheduled Spring

Maple St N Agarita St N Meeker Rd N 8,745.48
Crack Sealing & 2% 

Patching
Scheduled Spring

Meeker Rd N Maple St N

Glenn Mcginnis Dr 

N 2,999.82

Crack Sealing & 2% 

Patching
Scheduled Spring

Meeker Rd N Legion Dr N Poplar St N 7,087.60
Crack Sealing & 2% 

Patching
Scheduled Spring

Methodist Encampment 

Rd Crestwood Dr N Manor Dr N 4,937.28

Crack Sealing & 2% 

Patching
Scheduled Spring

CRACK SEALING & 2% PATCHINGPLAN ACTIVITY
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Methodist Encampment 

Rd Alice St N Cedar Dr. 7,279.38

Crack Sealing & 2% 

Patching
Scheduled Spring

Methodist Encampment 

Rd

Jackson Rd N & Glen 

Rd N Crestwood Dr N 15,784.57

Crack Sealing & 2% 

Patching
Scheduled Spring

Methodist Encampment 

Rd Cedar Dr. McAllen Dr N 10,525.39

Crack Sealing & 2% 

Patching
Scheduled Spring

Morrow St N Mathison St N Leslie Dr N 12,761.84
Crack Sealing & 2% 

Patching
Scheduled Spring

Mountain Laurel Vw N Glen View Dr N Laurelwood Dr N 25,149.42

Crack Sealing & 2% 

Patching
Scheduled Spring

Mulligan Way E Mulligan Way Cir E

Pinnacle Club Dr E 

& Comanche 

Trace Dr E 5,584.41

Crack Sealing & 2% 

Patching
Scheduled Spring

Mulligan Way E Double Eagle Dr E

Mulligan Way Cir 

E 10,562.67

Crack Sealing & 2% 

Patching
Scheduled Spring

Nancy Beth Dr N Lytle St N Ford St N 28,911.87
Crack Sealing & 2% 

Patching
Scheduled Spring

Nancy Beth Dr N Ford St N Cypress Creek Rd 14,403.96

Crack Sealing & 2% 

Patching
Scheduled Spring

Nora Dr E Dead End Oak Hollow Dr E 6,240.24
Crack Sealing & 2% 

Patching
Scheduled Spring

North St N Earl Garrett St N Schreiner St N 20,845.97
Crack Sealing & 2% 

Patching
Scheduled Spring

North St N Dead End Lytle St N 2,858.49
Crack Sealing & 2% 

Patching
Scheduled Spring

Nugent Ave E 1141 E.

Mack Holliman Dr 

E 3,957.66

Crack Sealing & 2% 

Patching
Scheduled Spring

Oak St N Myrta St N Wheless Ave N 10,938.51
Crack Sealing & 2% 

Patching
Scheduled Spring

Oak Valley Dr E Lammers St E Ashley Dr. 15,010.38

Crack Sealing & 2% 

Patching
Scheduled Spring

Oak Valley Dr E Nugent Ave E Oak Hollow Dr E 19,406.79
Crack Sealing & 2% 

Patching
Scheduled Spring

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Oakland Hills Ln E Oakland Hills Ln Oakland Hills Ln 15,003.84
Crack Sealing & 2% 

Patching
Scheduled Spring

Old FM 689 E SH 173 Scarlet Dr E 19,756.80
Crack Sealing & 2% 

Patching
Scheduled Spring

Olympia Dr E Dead End Oak Hollow Dr E 6,384.69
Crack Sealing & 2% 

Patching
Scheduled Spring

Overlook Dr E Deerwood Dr E Highridge Dr E 26,535.60
Crack Sealing & 2% 

Patching
Scheduled Spring

Park St N D St N C St N 13,183.84
Crack Sealing & 2% 

Patching
Scheduled Spring

Peterson Dr N Stadium Dr N SH 16 16,133.40
Crack Sealing & 2% 

Patching
Scheduled Spring

Preston Trail Loop E Oakland Hills Ln E Rolling Green Dr E 22,623.60

Crack Sealing & 2% 

Patching
Scheduled Spring

Quinlan St N Jefferson St N Quinlan St S 18,107.80
Crack Sealing & 2% 

Patching
Scheduled Spring

Ranch View Ct E Comanche Trace Dr. Club View Ct. 1,482.30
Crack Sealing & 2% 

Patching
Scheduled Spring

Richardson St N SH27 Dead End 7,679.92

Crack Sealing & 2% 

Patching
Scheduled Spring

Riverhill Blvd E SH 173 Calle Dal Roble 4,470.71
Crack Sealing & 2% 

Patching
Scheduled Spring

Riverhill Blvd E Boyington Ln E Antelope Trl E 8,469.67

Crack Sealing & 2% 

Patching
Scheduled Spring

Riverhill Blvd E Wingedfoot Ln E Augusta Cir E 11,586.55
Crack Sealing & 2% 

Patching
Scheduled Spring

Riverhill Blvd E Rockwood Cir E

Turnberry Cir E & 

Spring Mill Dr E 17,462.89

Crack Sealing & 2% 

Patching
Scheduled Spring

Riverside Dr E Carmichael St E

Old Riverside Rd 

E 1,861.56

Crack Sealing & 2% 

Patching
Scheduled Spring

Rock Creek Dr E Dead End Wingedfoot Ln E 5,326.80
Crack Sealing & 2% 

Patching
Scheduled Spring

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Ross St N Dead End 2nd St N 6,668.46
Crack Sealing & 2% 

Patching
Scheduled Spring

Sailing Way N Singing Wind Dr N Bridle Path N 24,550.68
Crack Sealing & 2% 

Patching
Scheduled Spring

San Jacinto Dr N Alamo Dr N Olympic Dr N 8,039.25

Crack Sealing & 2% 

Patching
Scheduled Spring

Sendero Ridge Dr N Jasper Ln N

Singing Wind Dr N 

& Meadowview Ln 

N 6,718.68

Crack Sealing & 2% 

Patching
Scheduled Spring

Short St N Barnett St N North St N 12,889.00
Crack Sealing & 2% 

Patching
Scheduled Spring

Sika Dr W Caribou Ln W Fallow Dr W 7,348.05
Crack Sealing & 2% 

Patching
Scheduled Spring

Singing Wind Dr N Jasper Ln N

Meadowview Ln N 

& Sendero Ridge 

Dr N 43,666.29

Crack Sealing & 2% 

Patching
Scheduled Spring

Singing Wind Dr N Meadowview Ln N & Sendero Ridge Dr NSailing Way N 8,643.94
Crack Sealing & 2% 

Patching
Scheduled Spring

Spring Mill Dr E Highlands Dr E Lakewood Dr E 14,531.67
Crack Sealing & 2% 

Patching
Scheduled Spring

Spring St E Dead End Water St E 4,525.68
Crack Sealing & 2% 

Patching
Scheduled Spring

St Andrews Loop E Canyon Creek Ln E Bent Oak Ln E 4,673.70
Crack Sealing & 2% 

Patching
Scheduled Spring

St Andrews Loop E Bent Oak Ln E

Canyon Creek Ln 

E 17,858.61

Crack Sealing & 2% 

Patching
Scheduled Spring

Stadium Dr N Crawford St N Marion Dr N 2,343.40
Crack Sealing & 2% 

Patching
Scheduled Spring

Stone Creek Dr E Stone Creek Cir E Stone Creek Cir E 45,320.85
Crack Sealing & 2% 

Patching
Scheduled Spring

Summit Crest Dr N Summit Top Dr N Crown View Dr N 24,051.33
Crack Sealing & 2% 

Patching
Scheduled Spring

Summit Crest Dr N Crown View Dr N Crown Ridge Dr N 8,928.90

Crack Sealing & 2% 

Patching
Scheduled Spring

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Summit Point Dr N Dead End

Summit Ridge Dr 

N 5,580.90

Crack Sealing & 2% 

Patching
Scheduled Spring

Summit Spur N Vista Ridge Dr N Vista View 2,075.36
Crack Sealing & 2% 

Patching
Scheduled Spring

Summit Spur N Vista View N. Cir. Vista Ridge Dr N 2,129.40
Crack Sealing & 2% 

Patching
Scheduled Spring

Temple Dr N Hancock Dr N Warbler Dr N 7,936.11
Crack Sealing & 2% 

Patching
Scheduled Spring

Tivy St N Aransas St. North St. 1,543.36
Crack Sealing & 2% 

Patching
Scheduled Spring

Tivy St N Golf Ave Prescott St N 7,180.11
Crack Sealing & 2% 

Patching
Scheduled Spring

Toscano Crt Toscano Way E

Comanche Trace 

Dr E 5,564.97

Crack Sealing & 2% 

Patching
Scheduled Spring

Toscano Dr E Toscano Way E

Comanche Trace 

Dr E 6,045.36

Crack Sealing & 2% 

Patching
Scheduled Spring

Toscano Way E Toscano Ct Dead End 4,926.96
Crack Sealing & 2% 

Patching
Scheduled Spring

Toscano Way E Toscano Ct. Toscano Dr. 15,284.70
Crack Sealing & 2% 

Patching
Scheduled Spring

Town Creek Rd N Silver Saddle Dr N Morris Rd 33,076.56
Crack Sealing & 2% 

Patching
Scheduled Spring

Trail Head Dr E La Cumbre Dr E

Comanche Trace 

Dr E 14,807.07

Crack Sealing & 2% 

Patching
Scheduled Spring

Travis St N Park St N Dead End 6,175.00
Crack Sealing & 2% 

Patching
Scheduled Spring

Victory Ln N Degrasse Dr N Norfolk Ln 4,406.13
Crack Sealing & 2% 

Patching
Scheduled Spring

Village Dr N Hilltop Dr. Hilltop Rd N 20,404.44
Crack Sealing & 2% 

Patching
Scheduled Spring

Virginia Dr N Hummingbird Ln N Bobwhite Dr N 32,093.64
Crack Sealing & 2% 

Patching
Scheduled Spring

Vista View Cir N Dead End Summit Spur N 5,093.55
Crack Sealing & 2% 

Patching
Scheduled Spring

W Schreiner St N Lawson St N Paschal Ave N 11,916.80
Crack Sealing & 2% 

Patching
Scheduled Spring

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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Warbler Dr N Overhill Dr N Cardinal Dr N 7,134.75
Crack Sealing & 2% 

Patching
Scheduled Spring

Water St E E St E D St E 13,158.31
Crack Sealing & 2% 

Patching
Scheduled Spring

Water St E Travis St N H St E 20,662.28
Crack Sealing & 2% 

Patching
Scheduled Spring

Water St E C St E B St E 13,295.21
Crack Sealing & 2% 

Patching
Scheduled Spring

Water St S Water St E Clay St S 23,565.80
Crack Sealing & 2% 

Patching
Scheduled Spring

Water St S Francisco Lemos Herzog St S 5,180.74
Crack Sealing & 2% 

Patching
Scheduled Spring

West Ln N Meadow Ridge Dr N Crest Rdg N 11,781.54
Crack Sealing & 2% 

Patching
Scheduled Spring

Westchester Cir E Riverhill Blvd E Dead End 8,430.48
Crack Sealing & 2% 

Patching
Scheduled Spring

Wood Edge Ln N Harper Rd Dead End 10,818.80
Crack Sealing & 2% 

Patching
Scheduled Spring

Yorktown Blvd N Dead End Lexington Ave N 15,381.25
Crack Sealing & 2% 

Patching
Scheduled Spring

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
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4th St N Dead End Lytle St N 4,147.00 Slurry Seal & 2% Patch Scheduled Spring

Amelia Ct N Dead End Shaun St N 14,011.92 Slurry Seal & 2% Patch Scheduled Spring

Avery Rd N Lessie Ln N 1531 N 21,810.48 Slurry Seal & 2% Patch Scheduled Spring

Avery Rd N Harper Rd Lessie Ln N 6,391.56 Slurry Seal & 2% Patch Scheduled Spring

Barnett St N Short St N Washington St N 10,331.20 Slurry Seal & 2% Patch Scheduled Spring

Bluebell Rd N Elm Ridge Rd N Lake Dr N 16,161.66 Slurry Seal & 2% Patch Scheduled Spring

Bluebonnet Dr N Redbud Ln Redbud Ln N 3,714.12 Slurry Seal & 2% Patch Scheduled Spring

Bow Dr N Dead End Weston Loop N 9,641.70 Slurry Seal & 2% Patch Scheduled Spring

Bow Ln N Danielle Dr N Sky Blue Dr N 4,711.77 Slurry Seal & 2% Patch Scheduled Spring

Bow Ln N Sky Blue Dr N Michelle Dr N 8,526.33 Slurry Seal & 2% Patch Scheduled Spring

Boyington Ln E Dead End Riverhill Blvd E 10,040.88 Slurry Seal & 2% Patch Scheduled Spring

Bridle Path N Trails End Ln N Sailing Way N 6,265.62 Slurry Seal & 2% Patch Scheduled Spring

Burleson Blvd N Dead End Barker St N 3,635.28 Slurry Seal & 2% Patch Scheduled Spring

Canyon Creek Ln E Terrace Ln E Fairway Dr. 1,069.56 Slurry Seal & 2% Patch Scheduled Spring

Country Club Dr N SH 16 Golf Ave 28,152.90 Slurry Seal & 2% Patch Scheduled Spring

Degrasse Dr N Yorktown Blvd N Fitch St N 2,378.16 Slurry Seal & 2% Patch Scheduled Spring

Degrasse Dr N Degrasse Dr. Victory Ln N 8,263.89 Slurry Seal & 2% Patch Scheduled Spring

Dena Dr E Dead End Box Elder Dr E 5,727.51 Slurry Seal & 2% Patch Scheduled Spring

E Main St N A St N B St. 4,097.75 Slurry Seal & 2% Patch Scheduled Spring

Earl Garrett St N Barnett St N North St N 28,459.64 Slurry Seal & 2% Patch Scheduled Spring

East Ln N Hillside Dr N Valley Dr N 21,006.27 Slurry Seal & 2% Patch Scheduled Spring

Fairview Dr N Jackson Rd N Lee St N 8,651.07 Slurry Seal & 2% Patch Scheduled Spring

Glen View Dr N Foothills Dr N Mountain Laurel Vw N8,790.12 Slurry Seal & 2% Patch Scheduled Spring

Greenbriar Cir E Dead End Riverhill Blvd E 13,138.47 Slurry Seal & 2% Patch Scheduled Spring

Kite Dr E Dead End Kite Ct 3,013.47 Slurry Seal & 2% Patch Scheduled Spring

Lane Dr N Fawn Dr N Marion Dr N 11,694.51 Slurry Seal & 2% Patch Scheduled Spring

Lantern Pkwy N Harper Rd Dead Ends 4,715.28 Slurry Seal & 2% Patch Scheduled Spring

Lee St N Galbraith Ave N Jackson Rd N 16,089.84 Slurry Seal & 2% Patch Scheduled Spring

PLAN ACTIVITY SLURRY SEAL & 2% PATCH
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Lime Creek Rd W Homestead Dr W SH 27 14,894.01 Slurry Seal & 2% Patch Scheduled Spring

Lowry St S Starkey St S Hamilton St S 7,719.60 Slurry Seal & 2% Patch Scheduled Spring

Marion Dr N SH 16 Lane Dr N 16,016.13 Slurry Seal & 2% Patch Scheduled Spring

Mesa Park Dr N Bridle Path N Bridle Path N 24,513.03 Slurry Seal & 2% Patch Scheduled Spring

Mountain Laurel Vw N Laurelwood Dr N Coronado Dr N 5,958.36 Slurry Seal & 2% Patch Scheduled Spring

Myrta St N Hillcrest Ave N Earl Garrett St N 1,254.15 Slurry Seal & 2% Patch Scheduled Spring

Oriole Dr N Mockingbird Ln N Overhill Dr N 9,707.04 Slurry Seal & 2% Patch Scheduled Spring

Oriole Dr N Overhill Dr N Cardinal Dr N 9,649.26 Slurry Seal & 2% Patch Scheduled Spring

Peterson Farm Rd N City Limits Al Mooney Rd N 13,294.00 Slurry Seal & 2% Patch Scheduled Spring

Peterson Farm Rd N Al Mooney Rd N Mooney Parkinglot 11,852.10 Slurry Seal & 2% Patch Scheduled Spring

Prescott St N Oak St N Washington St N 16,069.63 Slurry Seal & 2% Patch Scheduled Spring

Ridge Dr N Dead End Dean Dr N 2,168.37 Slurry Seal & 2% Patch Scheduled Spring

Ridgerock Cv N Dead End Stoneledge Dr N 8,426.12 Slurry Seal & 2% Patch Scheduled Spring

Robinson Ave N Bulwer Ave N Barnett St N 8,045.40 Slurry Seal & 2% Patch Scheduled Spring

Robinson Ave N Myrta St N Bulwer Ave N 13,614.30 Slurry Seal & 2% Patch Scheduled Spring

Rolling Green Dr E Birkdale Ln E Birkdale Ln E 2,300.40 Slurry Seal & 2% Patch Scheduled Spring

Ross St N 1st St N North St N 12,385.71 Slurry Seal & 2% Patch Scheduled Spring

S Knapp Rd S Dead End James Rd S 15,415.36 Slurry Seal & 2% Patch Scheduled Spring

Schreiner St N North St N Clay St N 20,639.40 Slurry Seal & 2% Patch Scheduled Spring

Schreiner St N Hays St N Rodriquez St N 19,061.72 Slurry Seal & 2% Patch Scheduled Spring

Shaun St N Amelia Ct N Rankin Nix Dr N 7,547.31 Slurry Seal & 2% Patch Scheduled Spring

Sika Dr W Fallow Dr W Homestead Dr W 3,601.53 Slurry Seal & 2% Patch Scheduled Spring

Terrace Ln E SH 16 Canyon Creek Ln E32,225.76 Slurry Seal & 2% Patch Scheduled Spring

Timberway Ln N Crestwood Both Dead Ends 2,224.56 Slurry Seal & 2% Patch Scheduled Spring

Tivy St N 3rd St N Barnett St N 28,735.60 Slurry Seal & 2% Patch Scheduled Spring

Tivy St N 4th St N Myrta St N 1,341.09 Slurry Seal & 2% Patch Scheduled Spring

Toscano Way E Toscano Crt Dead End 1,205.12 Slurry Seal & 2% Patch Scheduled Spring

W Bluff Dr N W Crest Dr N Meadow RidgeDr N 17,383.14 Slurry Seal & 2% Patch Scheduled Spring

PLAN ACTIVITY SLURRY SEAL & 2% PATCH

Page 19



   2017 City of Kerrville Streets Paving Status Report  

Street From To
Pavement 

Area - sq. ft.
Plan Activity Status Comments

W Crest Dr N Foothills Dr N Mountain Laurel Vw N11,537.34 Slurry Seal & 2% Patch Scheduled Spring

W Crest Dr N Bluff Ridge Dr N Foothills Dr N 13,209.74 Slurry Seal & 2% Patch Scheduled Spring

W Ridge Cir N W Crest Dr N Dead End 8,361.36 Slurry Seal & 2% Patch Scheduled Spring

W Schreiner St N Town Creek Rd N Wallace St N 31,076.02 Slurry Seal & 2% Patch Scheduled Spring

W Schreiner St N Swigert St N Webster Ave N 17,431.74 Slurry Seal & 2% Patch Scheduled Spring

W Water St N N Lewis Ave N Cox Ave N 21,422.28 Slurry Seal & 2% Patch Scheduled Spring

Washington St N Myrta St N Bulwer Ave N 21,121.29 Slurry Seal & 2% Patch Scheduled Spring

Washington St N Wheless Ave N Myrta St N 10,926.90 Slurry Seal & 2% Patch Scheduled Spring

Washington St N Moore St N Prescott St N 1,640.79 Slurry Seal & 2% Patch Scheduled Spring

Washington St N Barnett St N North St N 25,980.80 Slurry Seal & 2% Patch Scheduled Spring

Washington St N North St N Jefferson St N 19,025.60 Slurry Seal & 2% Patch Scheduled Spring

Washington St N Golf Ave Moore St N 7,290.00 Slurry Seal & 2% Patch Scheduled Spring

Washington St N Bulwer Ave N Barnett St N 10,053.99 Slurry Seal & 2% Patch Scheduled Spring

Whelan Dr N SH 27 Dead End 21,242.24 Slurry Seal & 2% Patch Scheduled Spring

Woodside Dr N Dead End Travis St N 10,666.89 Slurry Seal & 2% Patch Scheduled Spring

PLAN ACTIVITY SLURRY SEAL & 2% PATCH
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